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Nuclear Material Stabilization and 
Disposition (RL-0011)

D. B. Klos, Vice President of Plutonium 
Finishing Plant Closure Project/

(509) 373-3574 

Leak Test of 9975 Containers

241-ZB Isolation of Drain

241-Z Drilling Exhaust Duct
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Overview
This section addresses work in Project Baseline Summary RL-0011, Nuclear Material Stabilization and 
Disposition.  
NOTE:  Unless otherwise noted, all information contained herein is as of the end of March 2007.

Disposition the Plutonium Finishing Plant (PFP) Facility

Notable Accomplishments

FY 2007 Funds vs. Spend Forecast  ($M)

Schedule/Cost Performance  ($M)

• Completed 241-Z ready for demolition on swing shift March 29, 2007

• Design Authority for 9975 shipping containers witnessed the maintenance and leak test of ten 9975 
containers

– DA issued a letter of authorization to PFP to perform maintenance and leak test of 9975

– To-date, a total of 47 9975 containers have had maintenance and leak test performed  

• Continued process equipment removal from gloveboxes 179-6, 227S and 230C-4

• The HC-11 conveyor is approximately 50 percent removed

• Approved HNF-32545, 216-Z-9 Soil Removal Structures Supplement to the Data Quality Objectives for 
the Plutonium Finishing Plant Above-grade Structures
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Current Period (Month) $9.4 $10.7 $8.3 $1.3 13.5% $2.4 22.7% $91.7

Cumulative to Date 
(FY 2004 - Present) $519.8 $527.9 $499.7 $8.2 1.6% $28.3 5.4% $654.9

Numbers are rounded to the nearest $0.1M and include the closure services allocation.
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Schedule/Cost Performance ($M), continued

CTD Schedule Performance: ($8.2M/1.6%): Positive schedule variance is due to accelerated progress 
on planning and glovebox cleanout in the 234-5Z facility, and associated apportioned support activities.

CTD Cost Performance: ($28.3M/5.4%): The positive cost variance is due primarily to work efficiencies
in 234-5Z glovebox cleanout, and an enhanced approach to 241-Z cell stabilization and apportioned support 
activities.

Performance Analysis  
CTD and Monthly ($M)

0

3

6

9

12

15

M
on

th
ly

 P
er

fo
rm

an
ce

400

440

480

520

560

600

C
TD

 P
er

fo
rm

an
ce

Monthly BCWS 5.3 7.3 8.2 6.5 7.1 9.4 7.9 7.8 8.8 6.6 8.4 8.5

Monthly BCWP 5.5 7.4 6.7 13.7 8.6 10.7

Monthly ACWP 5.7 7.5 8.4 6.9 7.5 8.3

CTD BCWS 481.3 488.6 496.7 503.2 510.3 519.8 527.7 535.4 544.2 550.8 559.1 567.7

CTD BCWP 480.8 488.2 494.9 508.7 517.3 527.9

CTD ACWP  461.1 468.6 477.0 484.0 491.4 499.7
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Milestone Achievement

Number Milestone Title Type Due Date
Actual 
Date

Forecast 
Date

Status/
Comments

TRP-06-533
RCRA Closure Activities Completed For 
Each 241Z Cell With RCRA Permitted 
Tanks

PI 10/30/06 10/26/06 Complete

TRP-06-537 234-5Z Roof Repair Completed PI 3/31/07 9/28/06 Complete

TRP-07-501
Complete Internal Cleanout of Eight 
Gloveboxes by September 30, 2007

PI 9/30/07 9/30/07 On Schedule

TRP-07-502
Operator Certification and Professional 
Engineer Certification on the RCRA 241-
Z Closure Submitted to DOE

PI 3/30/07 12/8/06 12/8/06 Complete

TRP-07-503
241-Z Transitioned to Demolition Ready 
Condition

PI 6/30/07 3/29/07 Complete

TRP-07-504 241-Z Demolished to Slab-On-Grade PI 9/30/07 6/30/07
Ahead of 
Schedule

TRP-08-004
Removal Action Work Plan for the 216-
Z-9 Crib Complex Submitted to DOE

PI 9/30/08 9/30/08 On Schedule

TRP-08-005
Implement the Necessary Lay-up 
Activities to Place PFP in a Safe 
Configuration Until D&D Resumes

PI 9/30/08 9/30/08 On Schedule

TRP-08-025
Complete 216-Z-9 Facility Condition 
Analysis by 30 September 2008

PI 9/30/08 11/30/07
Ahead of 
Schedule

TRP-11-502
Complete Closure of the PFP 241-Z TSD 
Unit

TPA 9/30/11 2/22/07 2/8/07 Complete

TRP-11-503
Complete Transition and 
Dismantlement of 241-Z Waste 
Treatment Facility

TPA 9/30/11 6/30/07
Ahead of 
Schedule


